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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Clouds August 2 August 16 August 23 Support Terra Edition1A SSF processing.

GGEO August 2 August 16 August 23 Full delivery to correct a solar zenith angle error.

Inversion
(PGE CER4.5-
6.2P2)

August 9 August 23 August 30 Validation regions for Dave Kratz.

GGEO August 16 August 30 September 6 Delta delivery of coefficients.

TISA Gridding August 23 September 6 September 13 Support Terra Beta1 SFC processing.

TISA Averaging August 23 September 6 September 13 Support TRMM Edition2B SRBAVG processing.

SARB August 30 September 13 September 20 Support Terra Beta3 CRS processing.

Instrument August 30 September 13 September 20 Support Aqua Edition1 BDS processing.

TISA Gridding Early October Support TRMM Edition2B FSW processing.

TISA Averaging Late October Support Terra Beta SRBAVG processing.

Instrument Early November Support Aqua Edition2 BDS processing.

ERBE-like Early November Support Aqua Edition2 processing.

Inversion Early November Support Terra Beta5 SSF processing.

TISA Gridding Mid-November Support Terra Beta3 FSW processing.

Clouds Late November Support Aqua Beta1 SSF processing.

Inversion Early December Support Aqua Beta1 SSF processing.
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TISA Averaging Late December Support TRMM Beta1 TSI processing.

Synoptic SARB February Support TRMM Beta1 SYN processing.
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